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LOWER WILLAMETTE GROUP

June 23, 2015

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2015

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On May 5, 2015, a project managers call was held with EPA and its partners.

On May 5, 2015, the LWG provided the requested clarification to EPA that the LWG is not
calling into question the validity of the bioaccumulation model.

On May 7, 2015, the LWG provided the requested clarification to EPA that no modifications to
the polychlorinated biphenyl (PCB) and pesticide food web models are being considered.

On May 8, 2015, a call was held with the EPA Remedial Project Manager to discuss some of
EPA’s modifications to the Draft Final Remedial Investigation (RI) report.

On May 12, 2015, the LWG requested an extension of the deadline to submit the Draft Final RI
report until June 12, 2015.

On May 15, 2015, a call was held with the EPA Remedial Project Manager to discuss some of
EPA’s modifications to the Draft Final RI report.

On May 14, 2015, per EPA’s direction, the LWG provided EPA core profile maps for the three
dioxin/furan congeners with EPA Remedial Action Levels (RALs) provided on March 10, 2015,
for individual Sediment Decision Unites (SDUs) where dioxin/furans (TEQdf) were listed as a
Primary Contaminant of Concern (COC) in the March 27, 2014 table provided by EPA.
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e On May 19, 2015, the LWG provided EPA the calculation workbook for the updated congener
bioaccumulation models.

e On May 19, 2015, a project managers call was held with EPA and its partners.

e On May 20, 2015, the LWG informed EPA that the directions for using the Preliminary
Remediation Goal (PRG) calculator included two incorrect column references. Corrected files
will be submitted with the revised bioaccumulation modeling report.

Comments/Documents Provided by EPA

e On May 11, 2015, EPA requested that the LWG compile 19 references for the Baseline Human
Health Risk Assessment for the administrative record.

e On May 12, 2015, EPA authorized the extension of the time requested by the LWG to submit the
Draft Final RI report until June 12, 2015.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to finalize
the Rl report and to assist EPA as requested in the development of EPA’s Draft Final Feasibility Study
(FS) per the process and schedule presented in Jim Woolford’s April 7, 2015 memorandum.

Work covered by the ASOC that is currently planned for June, July, August, and September 2015
includes the following:

e By July 29, 2015, EPA will provide the complete revised Draft FS to all key stakeholders.

» EPA requests the LWG provide its list of significant comments or concerns with the July 29,
2015 revised Draft FS to EPA by August 21, 2015, and a full set of comments by September 14,
2015.

¢ EPA will provide the conceptual remedy to stakeholders by September 19, 2015.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE ‘

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only) |
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only) ‘
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Callie Ridolfi, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
None
Notes:

I - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix
B - Pilot Study Data

Report)

Appendix to Draft RI Report.

Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.

Information for Sources Need written response from DEQ and

Between RM 11 and 11.6 EPA that upland sources are under

East Bank of Portland investigation consistent with the Road to

Harbor the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments

Re-calibration Report received 7/22/2009

Groundwater Pathwa

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments

Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft RI Report.

Sampling and Analysis

Plan - Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW
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Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline needed | potentially complete exposure pathway is

Seeps at Human Use discharge from Outfall 22B. The existing

Beaches data from Outfall 22B include the upland
COlIs and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep
data are needed. Therefore, this FSP is
no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; 4/28/2006

Groundwater Pathway EPA needs to provide final approval of

Assessment SAP this FSP. This revised FSP was prepared

Attachment 2: Transition and submitted after the associated field

Zone Water FSP work was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from EPA on

Attachment 3: Supplement 9/30/2005. EPA needs to provide final

to QAPP Addendum 3 approval of this QAPP. Approval to
conduct sampling was provided by EPA
on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report

AQ15-05

Page 6




WG

LOWER WILLAMETTE GROUP
Submittal EPA Comments
Deliverable! Deadline? Status/ Comments Target Date
Tech Memos
Revised TRV Selection 10/23/2004 | Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach LWG to submit the final PRE approach
™ TM with the PRE. The final PRE
Approach was submitted as an appendix
to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
Jor the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating The approach for Delineating the Extent
the Extent of of Contamination Upstream and
Contamination Upstream Downstream of the ISA will be provided
and Downstream of the in the Draft RI Report
1SA
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005

Risk Evaluation (PRE)

received 4/28/2006, a revised PRE is not
required
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Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date

Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment Interpretation received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
Jfor Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies received 2/15/08. A revised deliverable is

not required, EPA comments indicated

that they should be addressed in the FS.
Round 3B (FS) Side-scan | September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs September 2010 | Submitted 9/07/2010
Check In Materials

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Mitigation
Determination Approach
for Use in the FS Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011
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Submittal EPA Comments
Deliverable' Deadline? Status/ Comments Target Date

Draft Identification of 2 Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation
Criteria For the Drafi FS
Tools Memo
Dredging Water Quality | _ Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements 2 Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Drafi 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study | 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) - Electronic EPA draft FS Section | received
Version For Early EPA 07/08/14
Team Review EPA Draft Final FS Section 1 and

Appendix A received on 12/18/14

EPA draft FS Section 2 received 2/23/15
Draft Feasibility Study | 03/30/2012 Submitted 03/30/2012 6/29/2012
(FS) - Formal EPA initial comments received 12/18/2012.
Pub“ca“y Accessible EPA draft FS Section 1 received 07/08/14
Submittal EPA Draft Final FS Section 1 and Appendix A

received on 12/18/14
EPA draft FS Section 2 received 2/23/15

General Field/Data/RI Reporting

Validated Analytical
Results

90 days
following
completion of
each sampling

activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D,
Summary and Data Gaps F, and G received 1/15/08; comments on
Analysis Report Section 10 received 3/20/08; comments

on Section 11 received 5/16/08;

comments on Appendix E received

8/8/08. This document was never

intended to be revised or approved by

EPA; comments will be addressed in the

Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
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Submittal EPA Comments
Deliverable! Deadline? Status/ Comments Target Date
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September 2009 | Preliminary EPA comments received
Assessment Report 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments received
Report 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009 | EPA benthic approach comments
Memorandum received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
AQ15-05 Page 10
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Deliverable'

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014 ;
EPA comments received on Section 5
6/11/14

EPA comments received on Section 10
and 11 7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

EPA comments and direction to produce
draft final RI received 4/27/15

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013
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Submittal EPA Comments
Deliverable! Deadline? Status/ Comments Target Date
Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13 -
EPA provided final approval of the
BERA with the exception of Attachment
1 Part B Communication Log on 12/20/13
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation 2010 | received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity 11/5/2007 R3B Comprehensive Sediment
Testing & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive Sediment
Sampling Plan Technical & Bioassay Testing FSP.
Approach
Drafi Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA comments
FSP — Addendum to 3B received 1/2/08. 1/16/08 LWG agreed
Sediment FSP with EPA not to perform the sampling.
Need EPA agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point
in the project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site- 3/30/2012 | Submitted 03/20/2012 6/29/2012
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review
Preliminary Draft Site- 3/30/2012 | Submitted 03/30/2012 6/29/2012
Wide Biological
Assessment - Formal
Publically Accessible
Submittal
Notes:

I - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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